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Meeting Ground Rules 

• Be courteous and silence/put away 
your electronic devices. 

• Adhere to meeting agenda 

• One conversation at a time 

• Hold all questions until the speaker 
has finished with the presentation 
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Situation Report 
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Submerged Oil Science Group 
Reassessment 

Spring 2012 Sub Oil Reassessment I r"E"l ~~~----------------------~ ~ I I Temperature dependent, Morrow Lake, Confluence to Saylor's 

• denotes status updates since the last report 

En bridge Complete or N/A OI:J Denotes Due Date 
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Overbank Science Group 
Reassessment 

Spring 2012 Shoreline and Overbank Reassessment I .~ E J 
~----------------------------------------------~ 

I 

Containment Science Group 
Evaluate acement of containment 

Hec-Ras Modeling 

Hydraulic Calculations 

Flood Plain Hec Ras 

Monitoring and Management Plan 

mentation of sive sediment collection devices 

Location selection 

Design review 

Installation 

Post-installation review 

Design adjustments 

• denotes status updates since the last report 

En bridge Complete or N/A [][]Denotes Due Date 



Location 

Overbank 
OB 14.981 

OB 5.92 ROB 

OB 13.40 LOB 

OB8.971 

OB 9.10 LOB 

OB 10.37 ROB 

Submerged Oil 
Walling Structure 

Suboil Toolbox 

Containment 
Submerged Structures 1(6) 

Submerged Structures 11(12) 

Control Points (3) 

OB 8.48 LOB 

so 11.21 

OB 11.79 LOB 

so 26.25 

Remediation Progress 
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• denotes sites with status updates since the last report 

Enbridge /In development """'""A,;,..! In Agency Review 

Complete or N/A 

RECOVERY MONITORING 

._____(_) _ _,I Denotes Due Date 

Comments 

AII_Branch_Progress_il4-16-2012. x lsx 



Daily Progress Tracking 
Personnel I Resources Deployed 

4/16/2012 4/15/2012 4/16/2012 4/15/2012 

Kalamazoo River Remediation 
36 1 

Vac & Tanker 
0 ,- 0 ~ 

~~-Trucks ~ 0 
~ 

Containment 13 2 

Submerged Oil 2 0 

Overbank 4 0 

0 ~ 
____..--

0 ~~ 

Frac Tanks -
~I o 

-------
0 

11 ~ - 0 ---~~ 

Boats** -I o ~ 
0 

~ 

River Reopening 1 0 ~~ 
0 ~ 

Yellow Iron*** -
~ 

~ 0 
Waste Management 16 0 

Security & Flaggers 5 5 ~ 
~~ 7 -------~ Roll-Off Boxes - -

---~ 
0 

Operations Center 44 0 Boom Locations 14 14 

Com m. Centers 4 0 

EPA 4 0 

Boom in River (ft) 
5 , 17~~~ - 5,175 

~ I Q 0 -

EPA Contractors 22 2 

Other ~encies 0 0 

DEQ 6 0 

DEQ Contractors 6 0 

TOTAL 163 10 
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Facility Sites 

• 2 CY in cells 
• 375 gal water 
• 5 Roll offs 











Legend 

Remediation Progress 
Remedial Investigation 

NFASubmitted 5% 

Rlln Progress 23% 

.. ROW Access Obtained 28% 

No Progress 







9 

a 

7 j 

6 • 

:E' 5 j 

~ .., 
0 • 

¥l ;= 

1 I 

Water Conditions 
River Level Monltorln• Datil l 

--MP5.25 I 
--M P 10.0 

MP 15.0 
--MP21 .5 

M P35.0 
Marshall, Ml 

Historical Median 

Battle Creek, Ml 

Historical Median 

430 688 

430 430 

730 1290 

970 957 
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Command & General Staff 
Updates for UC 


